Weekly Progress Report

Group Name: COMP - 2465

MEMBERS: Dixit Hihoriya, Jesus Lawrence Osorio, Navya Akuraju, Vinny Vinu

Week 1 Progress Report

Group Name: COMP - 2465

MEMBERS: Dixit Hihoriya, Jesus Lawrence Osorio, Navya Akuraju, Vinny Vinu

Section Activity List:

Section/Activity	What we did
Create a discussion group for the project	We created a group in "Microsoft teams"
Discussion on Problem Statement	Created Problem Statement Canvas
Studied similar solution from the market	Searched on internet for similar solution and tested by installing or using it.
Defined Problem & Need	Started working on SRS Part-A and completed Section 1: Problem Statement
List down capabilities and benefits of solution	
Identified stockholders and their roles	
Defined Subsystems of the solution as a functional component	

Week 2 Progress Report

Group Name: COMP - 2465

MEMBERS: Dixit Hihoriya, Jesus Lawrence Osorio, Navya Akuraju, Vinny Vinu

Section Activity List:

Section/Activity	What we did
Created context flow diagram	Completed Section 2: General Overview Modeling from SRS Part-A documents
Defined Functional and Non-Functional Requirements	Completed Section 3: Functional and Non-Functional Requirements from SRS Part-A documents
Defined Goal Use cases with user stories and created use case diagram for different use cases of subsystems	

Week 3 Progress Report

Group Name: COMP - 2465

MEMBERS: Dixit Hihoriya, Jesus Lawrence Osorio, Navya Akuraju, Vinny Vinu

Section Activity List:

Section/Activity	What we did
Defined class structure and created domain class diagram	Completed Section 4: Domain Class Diagram from SRS Part-A documents
Created ERD diagram from domain class diagram	Completed Section 5: ERD Diagram from SRS Part-A documents

Week 4 Progress Report

Group Name: COMP - 2465

MEMBERS: Dixit Hihoriya, Jesus Lawrence Osorio, Navya Akuraju, Vinny Vinu

Section Activity List:

Section/Activity	What we did
Defined system sequences for major subsystems and created system sequence diagram	Completed Section 6: System Sequence Diagram from SRS Part-A documents
Defined state of major class objects and created state machine Diagram	Completed Section 7: State Diagrams from SRS Part-A documents

Week 5 Progress Report

Group Name: COMP - 2465

MEMBERS: Dixit Hihoriya, Jesus Lawrence Osorio, Navya Akuraju, Vinny Vinu

Section Activity List:

Section/Activity	What we did
Discussed about required technologies in the project and finalized it	Completed Section 8: Technologies from SRS Part-A documents
Created Gantt Chart based on timeline and completed work	Completed Section 9: Project Management (Gantt Chart) from SRS Part-A documents